District/CTC Name: Grove City Area School District
Project Building Name: Additions and Alterations Hillview Elementary School

Bid Opening Date (M/D/YYYY): 2/22/2018
Bid Award Date: (M/D/YYYY): 3/12/2018
Expected Date Construction Contracts Will Be Executed by the school district (M/D/YYYY): 4/2/2018

1. Did the school district/CTC receive bids for each prime contract?
   Yes.

2. OCIP: If included in the project via the Quote Method or the Bid Alternate Method, indicate the Board's final decision.
   x Insurance by Owner
     (OCIP Project)
   _______ Insurance by Contractor
     (Non-OCIP Project)

3. How did the bids compare with estimates?
   The bids came in on Budget. The base bids with desired alternates is $269 dollars over the budget estimates.

4. Indicate the number/date of the last addendum issued before the bid opening for this project.
   Addendum #5 Issued 2/21/2018

5. Indicate the bid alternates that have been accepted.
   G-2, G-5, G-8, G-10, G-11, G-12, G-13, G-14, H-2, H-3a, H-3c, H-4, H-9, H-12, P-2, P-3a, P-3c, P-4, E-2, E-3, E-4, E-5, E-6, FP-2, AC-2, AA-4

6. Do any of the accepted bid alternates affect reimbursable capacity, Act 34 capacity, scheduled area or architectural area? If yes, submit revised Part F documents.
   Yes, The accepted alternate G-2 adds 1,664 square feet of storage space to the architectural area. Revised Part F documents will be submitted to reflect this change.

7. Is a second Act 34 hearing or referendum required based on the planned bid award (base bid plus accepted alternates)?
   No.

8. Is the school district/CTC planning to rebid any prime contracts? If yes, what is the purpose, scope and timeline associated with this rebid?
   No.

9. Have there been or could there be discussions before contract execution with any bidders about possible bid adjustments to the project scope through the issuance of future construction change orders following contract execution? If yes, describe the nature of those discussions.
   No.

The Board certifies that the information provided above accurately describes the actions taken by the school district/CTC prior to contract execution on the above-referenced PlanCon project. Failure to fully disclose any information pertinent to the following may result in the denial of reimbursement for this project: award to the lowest responsible bidder for any prime contract; issuance of permits and approvals by local, state and other governmental agencies; computation of reimbursable capacity, architectural area and scheduled area; and compliance with Act 34 of 1973, the 20 year rule and the 20% Rule for Alteration Costs used in determining the eligibility of building renovations for reimbursement.

Board Action Date: 3/12/2018
Voting: Aye _______ Nay _______ Abstentions _______ Absent _______

Board Secretary’s Signature: _______________________________________
Board Secretary’s Name, Printed: Kim Buchanan Date Signed: 3/12/2018